
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:43 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 865 Date: 09-May-2013 Thursday

Approved Date:

Shift Hours: 0700 1730 Break: 30 min Over Time: 2 hrs

Const Calendar Day: 339

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool
GENERAL:
•Email review
•0800 hrs Safety Meeting
•Reviewed CCO 216 Incentive Payment requirements (Scope Matrix in Appendix 3 of CCO 216).
•Meeting with Paul Jefferson, Saman Soheili, and Matt Bruce about the E2 shear key retrofit.
•Asked Francis O’Malley to review Submittal 2855 – E2 Retrofit Access Platform
•1000 hrs CCO 216 Incentive Payment meeting with Mark MacDonald, Peter Van Der Waart, and Bill
Casey. I was asked to put together a status sheet for items not completed yet and why they are not
completed. Bill said he was OK to pay the incentive if the work is substantially done and that the reason
they are not completed is out of the control of ABF, (i.e. MCM work not completed yet on barrier rails and
overlays). I put this list together and gave it to Bill tor eview.
•1100 hrs meeting with Bob Kick, Paul Jefferson, Angela Haack, and Andrew Baumberger about what spec
and drawing changes are to be placed in CCO 175, CCO 310, and CCO 311.
•Reviewed drawings for the E2 retrofit.
•Intermittent phone calls from ABF throughout the day.
Hinge A field work covered by Parviz Jalali.

Accrued 2 hours of overtime today covering the Contractor’s hours.
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